[image: image1.png]Sandgatt
PP&DS





Proposed Meeting Dates for Steering Group with suggested milestones for each
All dates are Wednesdays

Proposed meeting times – from 7.00  to approx 8.00 depending on extent of business to be covered.

Venue – Library?

July – no Steering group meeting – working groups will have their meetings and compile between 6 and 10 questions for the next public document
26th August  - group Leaders + 1 will bring questions to the Steering Committee
23nd September –  Public meeting – ‘This is what we have done so Far’. Charles Fair commissioned to refine the questionnaire
28th October -  Distribution of questionnaire
25th November – Collection of responses to questionnaire begins
December – there will be a public event in Gate 28 linked to the Turning on of the Christmas  Lights – collection of responses continues
11th January  - Business to be agreed
[image: image1.png]